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____08-23-04____ 
 

(The purpose of this document is to collect input for the ITAC)  
 
 
 Project Name  

 
Superior Court Core Data Transfer Working Group, CCDT.  

 
 Executive Summary 

 
To utilize a Working Group of JUSTIS members, users and designers of analytic processes to complete a 
detailed requirements analysis, and document that analysis allowing the effort to benefit the courts and 
their IJIS design and implementation, allowing the data contribution authorized by the courts for 
dissemination via JUSTIS to satisfy user requirements, and allowing the design and implementation of a 
court core data transfer process to benefit the entire JUSTIS community.  
 

 
 Major Activities Completed This Reporting Period 

 
1. Met with CCDT Working Group. 
2. Updated & circulated initial membership/attendance list – again 
3. The Agency Data Conversion Requirements Chart was finalized and placed on the virtual 

office. 
4. ITLO announced that while all participants are expected to represent their agency, one work 

product per agency may be turned in.  
5. The Court Data Item list was updated for missing items & on virtual office 
6. A grouping of court data items was sent in and placed on virtual office 
7. A number of agencies indicated they could not complete the data item selection lists in time 

for the 8/23 work session. 
8. An Automated Document Requirements Chart and a set of Directions were completed and 

placed on the virtual office. 
 

 Major Activities Planned for Next Reporting Period 
 
Contractor: N/A 
 This project will not utilize ITAC contractors 

 
Subcontractors: N/A 
 This project will not utilize ITAC sub-contractors 

 
Project Management:  
  

1. Continue to update, correct and add to membership list 
2. Provide a “final” update to the court data items list & place update on virtual office by 

08/24/04. 
3. Start a consolidated Agency Court Data Items Requirements List  
4. Prepare and post a copy of the Meeting Notes from 08/23/04 CCDT Working Group. 
5. Request soft copies of all agency work products. 
6. Prepare for the next CCDT meeting. 
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Project Working Group: 
 

Agencies: 
 

1) Please send soft copies of this week’s work products, either WORD or EXCEL to the moderator 
at earl.gillespie@dc.gov 

2) Please review and complete your 08/23/04 list(s) of data items.  The list should identify the court 
data item name, the agency data item name, if the data is currently acquired/furnished, if is a 
“wish list” item, if the data item should be available as a response to a query, if it should be push, 
if so the timing, if it should be on an automated document, if so which document(s). Copies for 
work group.  To be turned in as both electronic and hard copies by 08/30/04. 

3) Please complete your first draft of the agency view(s), opinions and/or presentations of how the 
new DCSC response to a query should be designed, for 08/30/04 work session. 

4) Please complete your first draft of the automated documents and their transmission paths 
requirements chart for 08/30/04 

 
Courts: 
 
5) Courts will offer a listing of the volume of information, by year, currently available for conversion 

considerations.  
6) The courts will do the same as #2, but in “reverse”, that is, their data requirements list will reflect 

court data requirements from agencies. Copies for work group. 
7) The courts will do the same as #3, but in “reverse”, that is, their query response will reflect court 

concepts and/or experiences from earlier phases of this project. Copies for work group. 
8) The courts will do the same as #4, but in “reverse”, that is, their automated documents and 

document flows requirements will reflect court document requirements from other agencies. 
Copies for work group. 

 
 
 Project Schedule  

 
 
 This project will make every effort to conclude by 09/30/04  
 The project in its _1st _ week on the date of this report. 

 
The project is / is not on schedule.  If not, why not, how long. 
 
Due to the comprehensive reviews and the number of possible involved parties at the agency 
levels, the Data Requirements Charts could not all be completed this week.  They will be 
prepared for next week, as will be the assignments originally scheduled for next week.  This 
should bring us back on schedule.  
 

 06/24/04 – Agreement to Proceed with CCDT Working Group     
 Activities 

 07/06/04 - Agency / Participants Identified 
 07/06/04 - Bi-weekly work Sessions Scheduled 
 07/06/04 – First work Session – Review, Discussion and Modification of  

   Deliverables & Work Schedule 
 07/22/04 - Review and Modification of Presentation for ITAC –  

   Permission to Proceed 
 07/26/04 – No meeting  
 08/02/04 - Court Presentation of Detailed IJIS Criminal Objectives and  Schedule 
 08/09/04 – Court Presentation of Criminal Data Dictionary, Data Sharing  
    Standards, Policies and Practices 

SHIELD Phase 3.1 2



Government of the District of Columbia                 Deputy Mayor for Public Safety & Justice  
 
 

 08/16/04 - Individual Descriptions of Agency Court Data      
 Utilization and Court’s Agency Data Utilization 

 08/23/04 - Individual Agency Court Data Requirements and Court’s Agency Data 
Requirements   Individual Agency Data Delivery Requirements 

 08/30/04 - Individual Agency Data Delivery Requirements  Individual Agency Data Delivery 
Requirements AND Data / Record Layout Requirements & Screen / Document 
Requirements  

 09/06/04 – No work Session - Holiday  
 09/13/04 – Data / Record Layout Requirements & Screen / Document Requirements  Final Draft  

 Closing Review, Prepare Presentation 
 09/20/04 -  Final Draft & Closing Review, Prepare Presentation    Extra Work Session – if  

Required 
 09/23/04 -Comprehensive Data Requirements Document, Prioritized Delivery  

 Requirements Presented as Final Report to ITAC 
 

 Project Cost 
 

      Total baseline budget – N/A 
      Revised budgets and justification/authorization for revisions - N/A 
      Budget Spreadsheet- N/A  

 
No Budget – each agency is participating using existing resources.  
 

 Issues of Concern 
 
Open Issues of Concern 

 
1. The MPD reported data quality issues that must be examined in detail prior to conversion 

of court data: 
a. There must be an examination to determine if arrest data submitted automatically 

to the courts properly overwrite/updates court files 
b. There must be an examination of court data on CJIS where more than ten (10) 

charges are sent from the court.  Charges in excess of 10 may inadvertently be 
written to the next arrest record. 

c. If charges are inadvertently written to an incorrect record, errors will be found in 
the disposition fields. 

 
Closed Issues of Concern 

  
1. Resolution:  The ITAC has given the CCDT Working Group permission to proceed. The ITAC will be 

required to approve the project and give permission to proceed 
2. Resolution:  The Court Project Manager recognized this deficiency and will provide leadership on 

these subjects during the course of the project. The ITLO did not anticipate use of document/file 
transfers; the courts will need to identify the most appropriate opportunities for document creation and 
transfer  

3. Resolution: The DCSC CIO has discussed the issue with his project team and vendors.  The court 
expects to be using GJJXDM by December. The use of the Global Justice XML Data Model 3.0 is 
considered mandatory by ITAC agencies for all future efforts.  It is an important portion of JUSTIS 
Phase 4.  The IJIS project utilizes Legal XML.  The two are not compatible nor are the “translatable.” 

4. Resolution:  All agencies have been notified of the activity and invited to participate.  The project 
schedule will not allow a “hold” while other agencies make a determination to participate.  “The train 
has left the station.”  The US Marshal Service visited the ITLO and Security Officer and has been 
invited to join the effort. Although the number of individuals representing different portions of 
member agencies is participating, not all agencies are represented.  Missing, in particular, are users 
such as the State Department and FBI, and partners from HIDTA and CapWIN. 
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• Related Projects 
 

1. JUSTIS Phase Four 
2. SHIELD Implementation 
3. CapWIN & HIDTA interfaces 


	Contractor: N/A
	This project will not utilize ITAC contractors
	Subcontractors: N/A
	This project will not utilize ITAC sub-contractors
	Open Issues of Concern
	Closed Issues of Concern

